
Construction Activity  
 

New CIAC Water Pipeline Project, Segment 1 

The project continues on schedule. 

Pipeline installation and tie-ins are complete.  Restoration continues along the route. 

Distribution Main Replacement – Adjacent to CIAC Water Pipeline Project, 

Segment 1 

Pipeline installation is complete.  Restoration continues along the route. 

Road closures and detours: 

• Intermittent lane closures along the route for restoration. 

 


