

Construction Activity for September 6 - September 12, 2010

There will be no active construction on Monday, September 6, due to the Labor Day holiday.

Distribution Main Replacement – Adjacent to CIAC Water Pipeline Project, Segment 1

Pipeline installation is complete. Restoration continues along the route.

New CIAC Water Pipeline Project, Segment 1

The project continues on schedule.

Pipeline installation is complete. Activities for the tie-in of the recently installed UCAP water main to the existing water main continue.

The intersection of E. Hanna Avenue and N. 30th Street will be closed August 13 through September 8.

Restoration continues along the route.

Road closures and detours:

- N. 30th Street and E. Hanna Avenue: The intersection will be closed through September 8. Please follow the posted detour signs.
- E. 18th Avenue from N. 20th Street to Banza Street is closed.
- Cass Street (Jefferson to Nebraska): One eastbound travel lane and one westbound travel lane remain open for local traffic only.
- Intermittent lane closures along the route for restoration.